)	0	Task Mode	Task Name	Duration	Start	Finish	9	16	23	Jun '21 30	6	13
1	Ø	*	Software Requirements &	18 days	Fri 5/21/21	Tue 6/15/21	9	10		30		
2		-5	Project Scope, Functional	18 days	Fri 5/21/21	Tue 6/15/21						
3		*	Design	22 days	Wed 6/16/21	Thu 7/15/21						
4		-5	ERD, Sequence Diagram,	22 days	Wed 6/16/21	Thu 7/15/21						
5		*	Test Phase	12 days	Fri 7/16/21	Mon 8/2/21						
6		-5	Test Phase, Development	12 days	Fri 7/16/21	Mon 8/2/21						
7		*	Final Delieverable	45 days	Tue 8/3/21	Mon 10/4/21						
8		-	Final Code, Final Report,	45 days	Tue 8/3/21	Mon 10/4/21						



